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COVER:  Academic Way and the Biology/Physics Building, two of the earlier UCONN 2000 projects to be completed, have lived up to their billing.
The walkway – which intersects with Fairfield Way at the campus core – is regularly filled with students, faculty, and staff moving through campus. 
The Biology/Physics Building’s state-of-the-art laboratories support some of the University’s finest researchers.
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2UCONN 2000: THE UPDATE
This is the twenty-third in a series of semi-annual reports to the Governor and the General
Assembly pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut
General Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut,
now known as UCONN 2000.  These reports have been issued each October and April since
passage of UCONN 2000 on June 7, 1995.  The law also requires a four-year progress report,
which was filed on January 15, 1999, as well as two five-year performance reviews; the first was
submitted January 15, 2006 and the second is due January 15, 2011.
UCONN 2000: PROGRAM IMPROVEMENT
In the past year, issues related to the construction program identified by the University became the
subject of review by the Governor, the General Assembly and the University’s Board of Trustees.
The Governor’s Commission on UConn Review and Accountability issued its final report on
September 1, 2005.  The report, which has been made available to members of the General
Assembly, contains a number of recommendations to improve the administration and oversight of
the construction program.  Almost all of the recommendations had been partially or fully
implemented as part of the University’s Corrective Action Plan.  During the 2006 session of the
General Assembly, the legislature amended the UCONN 2000 provisions by providing additional
oversight and accountability for the program. The major provisions of Public Act 06-134, An Act
Concerning Construction Oversight At The University of Connecticut And The Prequalification of
Substantial Contractors, include:
Audit Requirements
Requires UConn’s Board of Trustees to hire and select independent auditors to conduct annual
audits of UCONN 2000 projects and to annually review the reports of such audits with the
independent auditors, initially, without the presence of University staff. (The University has
obtained the services of UHY, LLC to audit UCONN 2000 payments for FY04 and FY05.) 
Creation of Construction Management Oversight Committee 
Establishes a seven-member construction management oversight committee comprised of four
members appointed jointly by the Governor and Legislative leadership and three members from the
Board of Trustees.  The Chair of the Committee will be designated by the Board of Trustees.  The
construction management oversight committee shall review and approve the University policies and
procedures under which the UCONN 2000 program operates, including the selection of design
professionals and contractors, contract compliance, building and fire code compliance, deferred
maintenance and change orders.  The Committee will also review, at the completion of a named
project, the University’s project management with respect to the policies and procedures it
approved.  Every other year, the Committee will prepare a summary of construction performance
3of the UCONN 2000 program.  The Oversight Committee will submit to the Board of Trustees
each assessment, summary and review it completes.  The Board is required to review each such
report, initially, without the presence of University staff members. (Members of the Construction
Management Oversight Committee have been appointed, and the Committee has started its review
of University construction procedures.)
Creation of Construction Assurance Office
Requires the University to establish a construction assurance office, led by a full-time director who
shall be responsible for conducting reviews of individual project performance and the biennial
construction performance review of the UCONN 2000 program.  The director shall report to the
Construction Management Oversight Committee and the UConn president. (The University is
recruiting for the Construction Assurance Director position.)
Contracting Authority & Changes to State Prequalification Process 
Clarifies the University’s authority to utilize the Construction Manager at Risk (CMAR)
construction contract delivery method and prescribes the processes to be used when exercising this
construction method.  Additionally, the State Department of Public Works is also given CMAR
authority under the act.  
Removes the University’s exemption to the Department of Administrative Services prequalification
process, however, it leaves the University’s prequalification process intact. Also, requires all
subcontractors seeking to bid on state construction contracts with a value of more than $500,000,
to be prequalified by the Department of Administrative Services.  
Deferred Maintenance
Increases the oversight of deferred maintenance.  It defines deferred maintenance and stipulates that
the University’s deferred maintenance funds only be used for those purposes that meet the
definition of deferred maintenance which specifically excludes code repairs on projects for which
the University was responsible for code compliance.  It requires the University to conduct reviews
of deferred maintenance needs of the University and to annually submit a deferred maintenance
budget to the Construction Management Oversight Committee.  Further, the University must
account for all funds expended for deferred maintenance prior to the effective date of the
legislation, inspect all structures of the University, create an inventory of all structures requiring
maintenance, determine the approximate costs of such maintenance and report its findings to the
Board of Trustees and the Higher Education and Employment Advancement Committee by
December 1, 2006. 
Fire Safety and Building Code Compliance 
Requires the University to continue through the duration of the UCONN 2000 program its
memorandum of understanding with the Department of Public Safety for compliance with the Fire
4Safety and State Building Code. (The memorandum of understanding between the University and
the Department of Public Safety has been extended.)
Requires the University to report to the General Assembly by December 1, 2006 any findings of
Fire Safety and Building Code violations in buildings completed under UCONN 2000 for which
the University was responsible for code compliance.  The report is to include an initial schedule to
address the violations, the approximate costs and proposed funding sources.
UCONN 2000: ACTIVITIES COMPLETED OR UNDERWAY
PLANNING, DESIGN AND MANAGEMENT
The update of the University’s 1998 Master Plan is complete.  In view of the extensive physical
changes on all the campuses resulting from the UCONN 2000 investment and the 21st Century
UConn initiative, it was necessary to update the plan so that the University can prioritize and
manage its capital resources most effectively.  The Master Plan adjusts the planning baseline data to
reflect the current physical plant, assesses current and projected space needs relative to available
facilities, assesses the overall parking and transportation system including its financial and
operational aspects, assesses student access, and refines the campus’ physical composition to advance
improvements already in place.  The planning effort includes activities on the West Hartford,
Torrington and Avery Point campuses.  Additionally, a plan has been developed for athletic
facilities.  The consultant for the Master Plan revision has been Smith Group/JJR of Ann Arbor,
Michigan.  It should be noted that, while the Master Plan provides an important planning
template, it is by its nature a living document that will be modified throughout the construction
process as new information is available to inform the University’s planning effort. The Storrs
Campus Master Plan Update – January 2006, was approved by the Board of Trustees on April 11,
2006.  The Health Center also has a Master Plan, finalized in 2003.  An update to the Health
Center’s Master Plan is currently underway.
A new fixed asset management information system, titled Facilities Asset Management Information
System (FAMIS), has been implemented and is on-line.  This system will provide space
management, work order management and more accurate project management, budget and cost
data that will be integrated into the University’s Financial Reporting System.  Among other
capabilities will be the ability to better forecast cost into the future, a component that is lacking in
the current information system.
The Board of Trustees, at its June 20, 2006 meeting, approved the FY 2007 Capital Budget totaling
$89 million for system-wide capital improvements as shown in Exhibit A. This amount reflects
$65.5 million for Storrs and Regional Campuses and $23.5 million for the University of
Connecticut Health Center. The following is a brief description of the named projects included in
the FY 2007 Capital Budget. The budget can be found attached as Exhibit A of this report. 
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Law School Renovations/Improvements
The installation of an elevator in Hartranft Building (renamed Chase Hall in August 2005) at the
Law School Campus in Hartford was completed.   This project also includes associated ADA
modifications required to meet code requirements. 
The Law School Library has experienced an on-going series of leaks through the exterior walls since
opening in 1996.  The project’s construction, whose start date predates UCONN 2000, was
managed by the Department of Public Works.  Corrections undertaken did not resolve the
situation, so the University hired its own forensic engineer and consultant (Simpson Gumpertz and
Heger, Inc. of Cambridge, MA) to investigate, identify problems and design solutions.  The testing
and analysis necessary to design is complete with construction documentation complete.  The
University is working with the Office of the Attorney General to pursue recovery from the original
contractors.  In the meantime, funding for repairs has been authorized by the General Assembly.
The University has requested that the Bond Commission approve the allocation of that funding.
A project budget for the design phase for the Law School Façade restoration was approved by the
Board of Trustees on April 11, 2006.  The project budget estimate of $12.5 million will require the
University to allocate UCONN 2000 funds in addition to the authorization of $8 million in State
General Obligation bonds under Special Act 04-2, Section 2(i). 
Stamford Campus Improvements
The original design for the repair of the interior ramps to the Stamford Campus Parking Garage
was completed and the project released for bid.  The University developed alternate designs and the
project was bid and should be completed within budget. 
West Hartford Campus Renovations/Improvements
The project is complete.  This project is partially funded by the Town of West Hartford, which uses
the lots in conjunction with recreational use of athletic fields adjacent to the parking area.  
Farm Buildings Repairs/Replacements
Two projects are in progress for the upgrade of the various farm buildings.  Demolition of two
wings of the Yellow Barn is complete.  The second phase including exterior repairs and parking
improvements are complete.  Interior stabilization and re-use plans are in the planning stages, and
will be completed when funding is available. 
PLANNING, DESIGN AND MANAGEMENT
• An update to the Health Center’s 2002 Master Plan is underway.  Periodic updates to the Master 
Plan will serve to modify and adjust the planning template to assure the document is current and 
useful to inform the Health Center’s planning efforts. FLAD & Associates, Stamford, CT is 
providing the consulting services. 
• The University of Connecticut Health Center has a significant need for research and incubator 
space.  The need for additional space is based on three important variables:
1.) Development of the core lab for the UConn Stem Cell Initiative, which will do work on        
human embryonic stem cells.  There is a need for 26,000 gross square feet of wet lab and 
associated space.
2.) Housing additional research activities most closely associated with the work of the Stem 
Cell Initiative. It is estimated that 73,000 gross square feet will be needed.
3.) Incubator space for small businesses created by UConn research or wishing to be near UConn 
research.  Approximately 12,000 gross square feet is needed for this type of use.
• On September 26, 2006 the University Board of Trustees approved the acquisition of the 
property known as Farm Tech, 400 Farmington Avenue, Farmington, Connecticut, and also 
determined that the project definition and scope is consistent with the designation under the law.
The Farm Tech property is comprised of 113,000 square feet on 29 acres.
• Design and bidding for a portion of the Health Center’s Academic Building Renovations project 
is complete. The project scope includes renovations to the two main teaching auditoria and will 
include upgrades to the technology, seating and all finishes. The architecture firm Svigals + 
Partners, Architects and Planners of New Haven provided design services.  Construction is 
scheduled to begin in November, 2006 with completion in October, 2007.
• A detailed planning effort is underway for the School of Dental Medicine.  The planning study 
involves all Dental School disciplines and will establish their space needs, review the current space
usage and provide recommendations for renovations and reconfigurations.   The study will guide 
the Dental School Renovations which will occur over the next several years. 
• The planning study for the Health Center’s Center for Laboratory Animal Care (CLAC), 
renovations, is complete.  An overall schedule for the renovation is being formulated based on the
planning study recommendations.
• A planning study for the Health Center’s Main Building Renovations project is complete. The 
planning study, prepared by CUH2A, Architecture, Engineering, Planning, of Princeton NJ, 
provides a roadmap for the Main Building Renovation project.  Renovation strategies including 
planning options and phasing scenarios are refined and will guide the design work scheduled for 
FY 08.
CONSTRUCTION
• Various Health Center deferred maintenance projects are in progress. One of the major projects, 
the cooling tower replacement, is complete and the cooling towers are providing reliable, energy 
efficient cooling for UCHC.
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7ON-GOING CONSTRUCTION PROJECTS
• Construction of the gas turbine Cogeneration/Central Chilled Water Facility is complete and the 
facility is operational.  The facility is producing electricity for the Storrs campus, with secondary 
waste heat providing steam heat and driving chillers for cooling for a large segment of the Storrs 
campus. The project represents a major component of the University’s on-going energy 
efficiency and cost-containment efforts.
• The Intramural, Recreational & Intercollegiate Facilities Project is complete, operational and 
occupied.  This facility houses the football program including offices, training rooms, locker 
rooms, dining facilities, lounge, strength and conditioning room and an indoor practice field.  
When not used by athletic teams, the indoor field is used by the recreational programs.  The 
building has 170,000 square feet of space.  Funding for this $48.8 million project includes $31 
million from Phase III of UCONN 2000, and the remainder from private fundraising and 
Division of Athletics funds.
THE BURTON FAMILY FOOTBALL
COMPLEX AND MARK R.
SHENKMAN TRAINING CENTER –
THE FIRST LEEDS CERTIFIED
ATHLETIC FACILITIES IN THE
NATION -- OPENED IN MID-
AUGUST, GIVING UCONN’S BIG
EAST FOOTBALL TEAM ACCESS TO
AN INDOOR PLAYING FIELD, A
LARGE, FULLY EQUIPPED WEIGHT
ROOM, A TRAINING CENTER
COMPLETE WITH FOUR HYDRO
THERAPY POOLS, AND LARGE
STUDY AREA, AND OFFICES FOR
ACADEMIC COUNSELORS
ASSIGNED TO THE FOOTBALL
TEAM. IN ADDTITION, THE
INDOOR PLAYING FIELD IS
ALSO USED FOR INTRAMURAL





8• Construction is complete and the facility is operational and occupied on the second phase of the 
Student Union Addition Project.  This phase included the demolition of the south end of the 
building and the construction of a new facility, which includes a food court, retail space, cultural 
center facilities and a ballroom with occupancy capacity of 300.  The completed first phase of the
project included a 500-seat theater, student activity offices and meeting spaces, cultural centers 
and offices for student organizations.  It also included space for the student-run radio and TV 
stations.  This project was designed as a complete rehabilitation and addition to the Student 
Union to make it a focal point for student life on campus.  The combined project (Phase I and 
II) doubled the amount of space available for student use.
• Renovation projects in facilities on the Avery Point Campus have been completed, or are in the 
construction or design phase.  FY 07 projects include classroom renovations and interior work on
several facilities.  This work will be complete by January 2007.  Additional projects are 
anticipated for FY 07.
.A 90,000-SQUARE-FOOT ADDITION TO
THE REFURBISHED STUDENT UNION
OPENED AUG. 21 TO GREAT FANFARE, WITH
STUDENTS, FACULTY AND STAFF ALIKE
SINGING ITS PRAISES. THE ADDITION
HOUSES A 300-SEAT FOOD COURT,
COMPLETE WITH FIVE EATERIES RUN BY
DINING SERVICES AND THREE OUTSIDE
FAST-FOOD VENDORS. THE ADDITION ALSO
BOASTS A HIGH-CEILINGED BALLROOM
CAPABLE OF HOLDING UP TO 900 PEOPLE,
AND NEW SPACES FOR FOUR CULTURAL
CENTERS. THE ADDITION HAS QUICKLY
BECOME ONE OF THE MOST POPULAR SPOTS
ON CAMPUS FOR STUDENTS.
PHOTOS BY
PETER MORENUS
9• The Lakeside Building renovation design was completed and the project was bid in April 2006.  
Bids were received within budget and the project was authorized to proceed.  The project is 
currently 30% complete.
• The Landfill Closure Project was bid in March 2006 by O&G Industries, the project 
Construction Manager. The project is 30% complete.  While trade contractor bids exceeded the 
original engineers’ estimate, the total project remains within budget.  The project has an 18 
month duration.
• The first phase of the Hilltop Apartments Code Correction Project was completed over the 
summer of 2005 and the second phase was completed by the end of August 2006.  The purpose 
of this project was to correct fire and building code violations discovered after project completion.





NATHAN HALE INN WAS
CONSTRUCTED. THE
NORTH EAGLEVILLE









THIS CLEARS THE WAY
FOR THE PUBLICATION
BUILDING TO BE RAZED,
AND BECOME THE







UCONN 2000:  SET-ASIDE CONTRACTOR SUMMARY
• Public Act 99-241 called for, among other things, information regarding use of Connecticut-
owned businesses on UCONN 2000 program projects, including those owned by women and 
minorities (“set-aside” contractors).  Since Fiscal Year 1996, construction and related contracts for 
the UCONN 2000 program totaled $1.249 billion.  As of August, 2006, Connecticut businesses 
have accounted for $1.113 billion, or 89%, of the total contracted dollars.  There have been 
$1.205 billion of projects completed to date.  24% of this total, or $273 million, has gone to 
“set-aside” general contractors and subcontractors.  Overall, small business participation has 
amounted to $160 million, minority business participation has amounted to $35 million, and 
women-owned business participation has amounted to $78.1 million.
UCONN 2000: FINANCE
Pursuant to Section10a-109x of the Connecticut General Statutes, the Semiannual Report to the
General Assembly is to provide, among other things, information on the number of projects and
securities authorized, approved and issued; the payment of debt service requirements, and the
payment of principal and interest on the UCONN 2000 securities; and the amount of investment
earnings. This section provides that information.
University of Connecticut General Obligation Bonds Secured by the State’s 
Debt Service Commitment 
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1,
1995, between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as
Trustee (now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, and the
State Bond Commission on December 21, 1995 approved the Master Indenture of Trust. UConn’s
Board of Trustees and the Governor approve the subsequent Supplemental Indentures for each
bond issue. The University and Office of the State Treasurer, working in conjunction, manage the
Debt Service Commitment Bond sale process.
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University of Connecticut General Obligation Debt Service Commitment Bonds – Bond 
Issues Completed
Pursuant to Section 10a-109g of the Connecticut General Statutes, the UCONN 2000 General
Obligation Debt Service Commitment Bonds authorized, approved and issued to date are listed
below: 
Date of Issue Par Amount TIC (1) General Obligation        
Bond Issue
Phase I
February 21, 1996 $  83,929,714.85 4.94% 1996 Series A
April 24, 1997 124,392,431.65 5.48% 1997 Series A
June 24, 1998 99,520,000.00 4.78% 1998 Series A
April 8, 1999 79,735,000.00 4.46% 1999 Series A
Phase II & III
March 29, 2000 $130,850,000.00 5.42% 2000 Series A
April 11, 2001 100,000,000.00 4.54% 2001 Series A
April 18, 2002 100,000,000.00 4.74% 2002 Series A (2)
March 26, 2003 96,210,000.00 3.97% 2003 Series A (3)
January 22, 2004 97,845,000.00 3.76% 2004 Series A (4)
March 16, 2005 98,110,000.00 4.20% 2005 Series A (5)
March 15, 2006 77,145,000.00 4.20% 2006 Series A (6)
Sub-Total Phases I, II & III    $1,087,737,146.50 
Refunding
January 29, 2004 $216,950,000.00 3.55% 2004 Series A Refunding (4)
March 15, 2006 $  61,020,000.00 4.17% 2006 Series A Refunding (6)
Sub-Total Phases I, II & III     $277,970,000.00
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an 
entire bond issue. 
(2) The GO-DSC 2002A bonds provided $994,688.03 directly to the Office of the State Treasurer. 
(3) The GO-DSC 2003 bonds par amount of $96,210,000 plus $3,790,000 of the original issue 
premium, totaled $100,000,000 available for projects. 
(4) The GO-DSC 2004A New Money and GO-DSC 2004A Refunding Bonds were issued under a
single Official Statement. The GO-DSC 2004 new money bonds totaled $100,000,000 for 
projects, funded by the $97,845,000 par amount plus $2,155,000 of the original issue premium.
(5) The GO-DSC 2005 bonds totaled $100,000,000 available for projects funded by the 
$98,110,000 par amount plus $1,890,000 of the original issue premium. Phase II 
authorizations accounted for $50 million and Phase III for $50 million.
(6) The GO-DSC 2006 bonds totaled $79,000,000 available for projects funded by the 
$77,145,000 par amount plus $1,835,000 of the original issue premium. 
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The eleven series of UCONN 2000 General Obligation DSC bonds issued to fund projects total
$1,087,737,146.50 in face value and provided $1,091,000,000 for UCONN 2000 project
spending. (Excluding the UCONN 2000 General Obligation DSC Refunding Bonds Series 2004A
and 2006A.) The remaining balance, together with accrued interest and net original issue premium,
funded the costs of issuance and deposits to the State Treasurer.
On March 15, 2006 the University issued $77,145,000 face amount of the UCONN 2000 General
Obligation Debt Service Commitment Bonds 2006 Series A, at a true interest cost of 4.20%, with
a 10.4 Year Average Life, maturities on or after February 15, 2014 carried FGIC bond insurance.
The 2006A Bonds maturing on or after February 15, 2017 will be subject to redemption at par
prior to their maturity on or after February 15, 2016.
UCONN 2000 General Obligation Debt Service Commitment Bonds - Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment.
To date, seventy-three projects, totaling $1,091,000,000 have been authorized to receive General
Obligation Debt Service Commitment bond proceeds, as follows:
Phases I & II Authorized & Issued
Agricultural Biotechnology Facility Completion $3,000,000.00
Agricultural Biotechnology Facility 9,400,000.00
Alumni Quadrant Renovations 11,500,000.00
Avery Point Marine Science Research Center-Phase I 30,000,000.00
Avery Point Marine Science Research Center-Phase II 7,341,000.00
Avery Point Renovation 5,323,000.00
Benton State Art Museum Addition 700,000.00
Business School Renovation-Phase II 8,000,000.00
Central Warehouse New * 6,933,751.77
Chemistry Building 53,062,000.00
Deferred Maintenance & Renovation Lumpsum-Phase I 40,792,000.00
WORK IS NEARLY COMPLETE ON NEW EXHIBIT SPACE FOR
THE CONNECTICUT STATE MUSEUM OF NATURAL
HISTORY, LOCATED IN A FORMER HORTICULTURE
BUILDING ON HILLSIDE ROAD. THE APPROXIMATELY $1
MILLION PROJECT WILL MORE THAN TRIPLE THE SIZE OF
ITS EXHIBIT AREAS, INCLUDING A COMPLETE RENOVATION
OF THE SECOND FLOOR AND THE ADDITION OF TWO NEW
CLASSROOMS, WORKSHOP FACILITIES, AND PERMANENT
EXHIBITS THAT INCORPORATE MULTIMEDIA ELEMENTS.
THE FIRST PHASE OF BUILDING RENOVATIONS INCLUDED
OFFICE AND EXHIBIT AREAS ON THE FIRST FLOOR.
PHOTOS BY
PETER MORENUS
Deferred Maintenance & Renovation Lumpsum Balance-Phase II 110,326,022.13
East Campus North Renovations 7,710,000.00
Equipment, Library Collections & Telecommunications-Phase I 60,500,000.00
Equipment, Library Collections & Telecommunications Completion-Phase II 105,812,000.00
Gant Plaza Deck 7,287,174.10
Gentry Renovation 10,000,000.00
Grad Dorm Renovations 3,000,000.00
Heating Plant Upgrade 9,969,000.00
Hilltop Dormitory Renovations 8,700,000.00
Ice Rink Enclosure 3,280,000.00
International House Conversion (a.k.a. Museum of Natural History) 886,134.00
Litchfield Agricultural Center-Phase I 1,000,000.00
Mansfield Apartments Renovation 2,071,000.00
Mansfield Training School Improvements 3,500,000.00
Monteith Renovation 444,348.00
Music Drama Addition * 7,400,000.00
North Campus Renovation 11,866,000.00
North Superblock Site & Utilities 7,668,000.00
Northwest Quadrant Renovation-Phase I 2,001,000.00
Northwest Quadrant Renovation-Phase II 30,000,000.00
Parking Garage-North 9,658,000.00
Pedestrian Walkways/(a.k.a. Fairfield Road Pedestrian Mall) 6,074,000.00
School of Business 25,652,366.00
School of Pharmacy 88,609,000.00
Shippee/Buckley Renovations 7,000,000.00
South Campus Complex 12,251,000.00
Stamford Downtown Relocation-Phase I 55,785,000.00
Student Union Addition 44,622,633.00
Technology Quadrant-Phase IA 39,993,000.00
Technology Quadrant-Phase II 34,120,000.00
Torrey Life Science Renovation 2,181,000.00
Towers Renovation 20,000,000.00
Underground Steam & Water Upgrade-Phase I 6,000,000.00
Underground Steam & Water Upgrade Completion -  Phase II 6,000,000.00
Waring Building Conversion 11,452,000.00
Waterbury Property Purchase 200,000.00
West Campus Renovations 500,000.00
White Building Renovation 2,430,000.00
Wilbur Cross Building Renovation 19,999,571.00
Total Phases I & II $962,000,000.00
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Phase III – Storrs and Regional Campuses Authorized & Issued
Arjona and Monteith (new classroom buildings) $9,100,000.00
Deferred Maintenance/Code/ADA Renovation Lumpsum 52,719,575.00
Equipment, Library Collections & Telecommunications 26,909,575.00
Farm Buildings Repairs/Replacement 2,600,000.00
Intramural, Recreational and Intercollegiate Facilities 31,000,000.00
Lakeside Renovation 3,800,000.00
Law School Renovations/Improvements 10,500,000.00
Mansfield Training School Improvements 3,000,000.00
Natural History Museum Completion 500,000.00
North Hillside Road Completion 1,000,000.00
Residential Life Facilities 750,000.00
School of Pharmacy/Biology Completion 6,000,000.00
Stamford Campus Improvements 500,000.00
Student Union Addition 13,000,000.00
Torrey Renovation Completion and Biology Expansion 1,000,000.00
Waterbury Downtown Campus 300,000.00
West Hartford Campus Renovations/Improvements 500,000.00
Total Phase III - Storrs and Regional Campuses $163,179,150.00
Phase III - Health Center
CLAC Renovation Biosafety Level 3 Lab $30,000.00
Deferred Maintenance/Code/ADA Renovation Sum - Health Center 11,395,000.00
Dental School Renovation 1,325,000.00
Equipment, Library Collections and Telecommunications - Health Center 24,340,850.00
Library/Student Computer Center Renovation 1,150,000.00
Main Building Renovation 1,245,000.00
Medical School Academic Building Renovation 3,400,000.00
Research Tower 11,935,000.00
Total Phase III - Health Center $54,820,850.00
Total Phase III $218,000,000.00
Total Phases I, II & III: GO-DSC Bond Authorizations $1,180,000,000.00
* Pre-UCONN 2000 Bond Authorization
UCONN 2000 General Obligation Debt Service Commitment Bonds – Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. The University achieved a total of $19.2 million in gross debt services savings
for Connecticut taxpayers by issuing two series of General Obligation DSC Refunding Bonds 
as follows.
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On January 29, 2004, the University achieved $15.2 million in debt service savings for Connecticut
taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC Refunding Bonds
Series 2004-A. Proceeds pre-refunded $223,160,000 of the portions of the 1996, 1997, 1998,
2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt
Service savings amounted to $15,215,582.84 on a gross cash debt service savings basis, or
$10,117,718.77 on a net present value basis (4.53% savings of refunded bonds), spread across fiscal
years 2004 to 2020. 
On March 15, 2006, the University achieved $4.0 million in debt service savings for Connecticut
taxpayers through the issuance of $61,020,000 of UCONN 2000 General Obligation DSC
Refunding Bonds Series 2006-A. Proceeds pre-refunded $61,675,000 of the portions of the 1998,
1999, 2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment
Bonds. Debt Service savings amounted to $4,003,734.09 on a gross cash debt service savings basis,
or $2,495,916.47 on a net present value basis (3.94% savings over refunded bonds debt service)
spread across Fiscal Years 2006 to 2020.
University Special Obligation Revenue Bonds Secured by Pledged Revenues
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike
the UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the
State’s General Fund, debt on the Special Obligation Bonds are paid from certain pledged revenues
of the University as defined in the particular bond series indenture. 
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond
issues only if the Board of Trustees determines that the Special Obligation bond issue is self-
sufficient as defined in the Act. The self-sufficiency finding by the University must be submitted to
and confirmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the
bonds. Once approved, the Special Capital Reserve Fund is funded at issuance by the University to
meet the minimum capital reserve requirement. However, subject to notification by the University
on or before December 1, annually, if this amount falls below the required minimum capital
reserve, there is deemed to be appropriated, from the State General Fund, sums necessary to restore
each Special Capital Reserve Fund to the required minimum capital reserve.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed 
Section 10a-109x Connecticut General Statutes requires that the University’s Semiannual Report to
the General Assembly provide information on the number of projects and securities authorized,
approved and issued; the payment of debt service requirements, and the payment of principal and
interest on the UCONN 2000 securities; and the amount of investment earnings. The UCONN
2000 Special Obligation Student Fee Revenue Securities authorized, approved and issued to date
are listed below. 
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of
Trust, dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as
successor to State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). The
Board of Trustees approved the Master Indenture on November 8, 1996. 
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UConn’s Board of Trustees and the Governor approve the subsequent Supplemental Indentures for
each Special Obligation bond issue. The University and Office of the State Treasurer, working in
conjunction, manage the Special Obligation Bond sale process. UCONN 2000 Special Obligation
Student Fee Revenue Bonds issued to date are summarized below: 
Special Obligation 
Date of Issue                   Par Amount              TIC (1) Student Fee Revenue Bond Issue          
February 4, 1998 $ 33,560,000 5.08% 1998 Series A
June 1, 2000 $ 89,570,000 6.02% 2000 Series A (2)
February 14, 2002 $ 75,430,000 4.94% 2002 Series A 
February 27, 2002 $ 96,130,000 4.89% Refunding 2002 Series A
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an
entire bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an
approximate 30-year final maturity, compared to a 20-year final maturity for the General
Obligation DSC Bonds; hence the TIC may appear relatively higher for Special Obligation Bonds.
(2) The Series 2000-A bonds were refunded on February 27, 2002. 
On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue
Bonds 1998 Series A (“SFR 1998-A Bonds”) with a final maturity of November 15, 2027. The
Special Obligation First Supplemental Indenture was also dated January 1, 1997 and authorized the
issuance of bonds up to a principal amount not to exceed $30,000,000 for construction of the
South Campus Residence and Dining Hall, plus amounts necessary to fund a Special Capital
Reserve Fund (“SCRF”) and provide for costs of issuance. The University managed the issuance
and sale of these bonds and realized a favorable true interest cost over the term. Debt service for
these bonds is paid from the student Infrastructure Maintenance Fee, instituted in 1997, and other
pledged revenues as further defined in the Indenture of Trust. Such pledged revenues also help support
future operation and maintenance costs for facilities built or expanded through UCONN 2000. 
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue
Bonds 2000 Series A (“SFR 2000-A”) pursuant to the Special Obligation Master Indenture and the
Special Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1,
2000. Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop
Student Rental Apartments, and Parking Garage South. They also provided for capitalized interest
and costs of issuance. The $89,570,000 SFR 2000 Bonds were defeased in substance on February
27, 2002, as further described below, and are no longer reflected as outstanding debt on the
University’s financial statements. 
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee
Revenue Bonds 2002 Series A pursuant to the Special Obligation Master Indenture and the Special
Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16,
2001. Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations,
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including
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Greek Housing), and North Campus Renovations (including North Campus Student Suites and
Apartments). 
UCONN 2000 Special Obligation Student Fee Revenue Bonds - Projects 
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 Special
Obligation Student Fee Revenue bond proceeds. Some of these projects were also supported by
General Obligation or other funding, as follows:
Special Obligation Bonds Authorized & Issued
Alumni Quadrant Renovations (1) $ 7,000,000 
East Campus North Renovations (1) 1,000,000 
Hilltop Dormitory New 21,000,000 
Hilltop Student Rental Apartments 42,000,000 
North Campus Renovation (including North Campus Student 
Suites & Apartments) (1) 45,000,000 
Parking Garage-South (1) 24,000,000 
Shippee/Buckley Renovations 5,000,000 
South Campus Complex 30,000,000 
Towers Renovations (including Greek Housing) (1) 14,180,000 
Total                                                                                                        $189,180,000
(1) Also partially funded with proceeds of the University’s General Obligation bonds.
UCONN 2000 Special Obligation Student Fee Revenue Bonds - Refunding 
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities.  On February 27, 2002, the University achieved debt service savings of
$3,553,672, on a gross cash debt service savings basis, or $2,383,106 on a net present value basis
(3.036% savings of refunded bonds) through its issuance of $96,130,000 of the UCONN 2000
Student Fee Revenue Bonds 2002 Refunding Series A. The bonds were issued pursuant to the
Special Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third
Supplemental Indenture, dated as of February 1, 2002. Bond proceeds were used to take advantage
of favorable market conditions to advance refund and defease in substance all of the $89,570,000
of Student Fee Revenue Bonds 2000 Series A bonds outstanding. Proceeds were deposited with the
Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call
premiums on the prior issue.
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement Financing For Heating
Plant Upgrade (Cogeneration Facility)
The Board of Trustees has authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-
Exempt Governmental Lease Purchase Agreement secured by the University’s general obligation for
the cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project. 
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This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General
Obligation or Special Obligation Indentures of Trust, but was entered into under certain separately
negotiated documents and agreements in two parts. On December 18, 2003, the University
entered into a privately placed $75,000,000 Tax-Exempt Governmental Lease Purchase Agreement
with a reported nominal interest rate of 4.42% compounded monthly to finance the design and
construction of a combined heat and power plant.  On August 15, 2005, the University amended
the agreement for an additional borrowing of up to $6,900,000 at a 5.09% interest rate
compounded monthly (resulting in a combined interest rate of approximately 4.5%). 
The Heating Plant Upgrade project is a named project under UCONN 2000. The cogeneration
facility is a linchpin of UConn’s commitment to energy efficiency, and is expected to generate
substantially all of the needs for electrical power, heating and cooling on the main campus at Storrs.
Cost avoidance achieved through the construction of the facility will generate funds to pay the debt
and debt service.  An earlier phase of the Heating Plant Upgrade project was funded with
UCONN 2000 General Obligation DSC bonds as listed above. 
The lease is not rated by the credit rating agencies but weighs in their credit rating of the
University’s bond programs. 
Credit Ratings 
As of September 1, 2006, the UCONN 2000 General Obligation Debt Service Commitment
bonds were rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by
Fitch Investors Service. The UCONN 2000 Special Obligation Bonds not secured by SCRF were
rated “AA-” by Standard & Poor’s and “Aa3” by Moody’s Investors Service. Fitch Investors Service
does not rate the Special Obligation bonds not secured by SCRF. 
The Special Obligation Bonds Series 1998-A carries a Special Capital Reserve Fund and is rated
“AA” by Standard & Poor’s, “Aa3” by Moody’s, and “AA-“ by Fitch. In addition to the underlying
credit ratings, “AAA” rated municipal bond insurance secures certain maturities of several of the
above bond issues. 
It is a strong vote of confidence in the University that Moody’s ranks all these bonds the same as
the State’s General Obligation Bond “Aa3” credit rating. 
Credit Rating History
Since the inception of UCONN 2000, the University’s bond issues have experienced a favorable
credit rating history, including several credit rating upgrades. 
The capital markets have recognized the tangible benefits to the State’s economy of meeting the
infrastructure and educational goals of the program, as well as the University’s success in
implementing them. A high quality credit rating not only provides the State and the University
with less expensive access to the capital markets but also supports the State’s quality reputation
among investors. A University milestone occurred in 2002 with the achievement of the high-grade
“double A” credit-rating category from Moody’s Investors Service for both its General Obligation
and Special Obligation bonds. 
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February 1996: the first issue of the University’s General Obligation Bonds secured by the State’s
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-”
by Standard & Poor’s and “AA-” by Fitch. 
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the
State’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this
nascent program. At the time of issuance, the State SCRF enhancement allowed the bonds to
obtain an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A-1” from
Moody’s Investors Service. The bonds were subsequently covered by municipal bond insurance and
upgraded to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service. 
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds
and the UCONN 2000 SFR 1998-A (SCRF) bonds to “AA” from “AA-”. 
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from
“A1”. 
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond
“stand alone” credit rating of “AA-” Standard & Poor’s and an “A1” Moody’s. 
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” from
“Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without any
bond insurance security enhancement on any maturity, another successful first-time
accomplishment for the UCONN 2000 bond program. Moody’s upgraded UConn’s SFR 1998-A
Bonds, which are secured by the State SCRF, at this time to “Aa3” from “A1”. 
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3”
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-grade”
bond category and impacted the underlying credit on all outstanding Special Obligation Student
Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series 1998-A
bonds additionally secured by the State’s SCRF already carried the “Aa3” rating.) This high rating
was assigned a stable outlook and represented a positive judgment by the capital markets regarding
UConn’s financial strength, real and potential growth as an institution, and management. 
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s
and Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000
General Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and
“AA”. Fitch took no action. In a sign of confidence in the University’s management and growth
potential, Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels and
stable outlook unchanged. 
March 2003: During tougher economic times, the rating agencies confirmed the University’s
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and
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Moody’s “Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings
at “Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 move of the
State General Obligation bonds and consequently the University’s DSC and SCRF security bonds
to watch list for possible downgrade. 
July 2003: On July 2, 2003, citing State budget problems, Moody’s downgraded the University’s
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special
Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the University’s
1998 Special Obligation Bonds secured by the State’s SCRF to “A-1” following a general downgrade
of any bonds backed by the State’s SCRF but then upgraded the University’s 1998 Special
Obligation Bonds back to “Aa-3” on July 14, 2003. 
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General
Obligation Debt Service Commitment bonds at a time of State budget deficits and negative press
reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and refunding
bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch
IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond insurance. 
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch
IBCA “AA-”. Several maturities also carried “AAA” rated FSA bond insurance. 
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money and
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard &
Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond
insurance. 
Debt Service
Pursuant to Section 10a-109x  of the Connecticut General Statutes, the Semiannual Report to the
General Assembly is to list the payment of debt service requirements.
UCONN 2000 General Obligation Debt Service Commitment Bonds 
The State General Fund pays the debt service on the University’s General Obligation Debt Service
Commitment Bonds. The University pays the debt service on the Special Obligation Student Fee
Revenue Bonds from its own resources.  For the Fiscal Year Ending June 30, 2006, the Debt Service
Commitment paid for the University’s General Obligation Bonds amounted to $85.9 million
(representing $53.6 million of principal and $32.3 million of interest).   For all the UCONN 2000
General Obligation Debt Service Commitment securities issued since the program’s inception in
1996 to September 1, 2006 (including the GO-DSC2006 and 2004 Refunding Bonds but net of
refunded debt) debt service totals $1,600.5 million, representing $1,080.9 million of principal and
$519.6 million of interest (including capital appreciation bonds). As of September 1, 2006, there
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is total debt service remaining of $1,089.4 million representing $790.6 million of principal and
$298.8 million of interest (including capital appreciation bonds).
UCONN 2000 Special Obligation Student Fee Revenue Bonds 
For all of the UCONN 2000 Special Obligation Student Fee Revenue securities issued since the
program’s inception in 1996 to September 1, 2006 total debt service (which is paid by the
University) amounts to  $392.6 million, representing $205.1 million of principal and $187.5
million of interest, net of pre-refunded and defeased bonds. As of September 1, 2006 debt service
remaining totals $319.1 million comprising $185.8 million of principal and $133.3 million of
interest (including capital appreciation bonds). 
All other things equal, the Special Obligation bonds incur proportionally more interest expense
because they are generally issued for terms of up to approximately thirty years compared to twenty
years for the Debt Service Commitment bonds.  For the Fiscal Year Ending June 30, 2006 the
University paid from its own resources Special Obligation Bond debt service of $13.2 million
(representing $4.0 million of principal and $9.2 million of interest).
UCONN 2000 Tax-Exempt Governmental  Lease Purchase Agreement 
The capital lease for the $81,900,000 Heating Plant Upgrade project is paid by the University.
Debt is paid in 240 monthly installments of $517,135.10 each.  Total debt service is approximately
$124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal. 
Debt Service payments commenced on January 29, 2006. As of September 1, 2006 the University
had paid $4,137,080.78 (representing $1,715,190.99 million of principal and $2,421,889.79
million of interest), with debt service remaining of $119,975,342.65 (representing $80,184,809.00
of principal and $39,790,533.65 of interest).
Investment of UCONN 2000 Debt Proceeds - Management, Investment and Earnings 
The proceeds of the sale by the University of any bonds are part of the Trust Estate established
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank, with
this exception: the Costs of Issuance account funded by the University’s General Obligation Bonds
Debt Service Commitment bonds may be held and invested by the State Treasurer’s Office in a
segregated account. The Special Obligation Master Indenture has similar Trust Estate provisions.
The Trustee Bank holds all of the Special Obligation bond proceeds received at issuance including
the Costs of Issuance account. 
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond
proceeds were deposited with the Office of the State Treasurer and treated like State bond proceeds,
including payments made to vendors through the Office of the State Comptroller. Subsequently,
the Office of the Attorney General opined that the University, and not the State, issues UCONN
2000 bonds. Accordingly, upon advice of bond counsel and in conformity with the Master
Indenture of Trust, Debt Service Commitment Bond construction fund proceeds were deposited to
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the Trustee Bank and disbursed as directed by the University pursuant to the Indenture. The
UCONN 2000 General Obligation Debt Service Commitment Bond proceeds for costs of issuance
are still treated like State bond proceeds and deposited with the Office of the State Treasurer and
disbursed through the Office of the State Comptroller. 
The Indentures of Trust provide that the University is authorized and directed to order each
disbursement from the Construction Account held by the Trustee upon a certification filed with the
Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. The
Indentures provide that such certification shall be signed by an Authorized Officer of the University
and include certain disbursement information. Once the Authorized Officer certification filings are
made, the University can directly disburse payments. 
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service,
the relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory
restrictions. In addition to meeting those requirements, the University’s general investment policy is
to balance an appropriate risk-return level, heavily weighted towards safety of assets, with estimated
cash flow needs and liquidity requirements. The University is also mindful that the rating agencies,
bond buyers, and bond insurers often weigh the quality of an issuer’s investment portfolio. 
Bond Proceeds form part of the Trust Estate established with the Trustee Bank as security for
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund
(“STIF”) which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted
yields. The State Treasurer’s Office wishes to hold and invest the University’s General Obligation
Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller account. 
The General Obligation Debt Service Commitment Refunding Series 2006-A and 2004-A
proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable escrow
fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local
Government Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements. 
The University has directed the Trustee Bank to invest all the Special Obligation new money bond
proceeds in dedicated STIF accounts, with the exception of the 1998 Special Obligation Special
Capital Reserve Fund which is invested in longer term “AAA” rated federal agencies’ fixed income
Investment Obligations as defined in the Special Obligation Indenture of Trust. 
The Special Obligation Student Fee Revenue Refunding Series 2002-A proceeds, other than the
costs of issuance and debt service accounts that are invested in STIF, are held by the Trustee Bank in
an irrevocable escrow fund, which is invested in U.S. Treasury State and Local Government
Securities (“SLGS”), and cash pursuant to the Escrow Agreement. 
The $15.8 million of the Tax-Exempt Governmental Lease Purchase Agreement proceeds that were
advanced to the University during December 2005 are invested in a dedicated STIF account. 
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The University’s General Obligation Debt Service Commitment bond proceeds investment earnings
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the
Trustee Bank.  The University’s Special Obligation bond investment earnings are part of the pledged
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.
Fiscal Year End June 30, 2006, UCONN 2000 Special Obligation Student Fee Revenue Bonds (not
including the refunding bonds) investment earnings amounted to approximately $141,900.24 (cash
basis).
Investment earnings on the Special Obligation Student Fee Revenue Series 2002-A Refunding
Escrow Account flow to the irrevocable escrow and are used by the Trustee Bank to meet debt service
payments on the defeased bonds.  Similarly, investment earnings on the General Obligation Debt
Service Commitment Series 2006-A and 2004-A Refunding Escrow Accounts flow to their respective
irrevocable escrows and are used by the Trustee Bank to meet debt service payments on the defeased
bonds. 
On December 29, 2005 the University received $15,847,241.65 representing the last advance of the
$81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase Agreement
for the Heating Plant Upgrade cogeneration facility. These funds, and the related investment income, are
for uses related to the co-generation financing and were deposited to a dedicated STIF account.
Investment income as of June 30, 2006 amounted to $296,436.15 (cash basis).
Future UCONN 2000 Debt Issuance
UCONN 2000 Phase III provides $1,300,000,000 of University General Obligation bonds secured
by the State’s Debt Service Commitment. As of September 1, 2006 $218,000,000 of Phase III has
been authorized, with $89,000,000 being unissued, leaving $1,082,000,000 for future fiscal years.
While no Board of Trustee authorizations are pending at this time, the University plans to issue a
new UCONN 2000 General Obligation Debt Service Commitment Bond issue during Fiscal Year
2007 to fund an expected $89,000,000 of UCONN 2000 Projects. 
While no Board of Trustee authorizations are pending at this time, the University also could issue
Special Obligation Revenue bonds for certain projects that have a financial self-sufficiency capacity
and/or if aggregate pledged revenues are sufficient to meet requirements of the Special Obligation
Indenture.
Finally, while no Board of Trustee authorizations are pending at this time, the University may enter
into other types of tax-exempt or taxable debt pursuant to the UCONN 2000 Act financings such as
the Governmental Lease Purchase Agreement.
Market conditions and other factors might also lead to issuance of either General Obligation or
Special Obligation refunding bonds in the future.
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University of Connecticut Audited Financial Statements 
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected
accordingly on UConn’s financial statements. For example, the General Obligation and Special
Obligation bonds and other debt are shown as liabilities on the University’s financial statements.
The financed UCONN 2000 projects and any unspent debt proceeds are shown as assets. The
State’s Debt Service Commitment and debt service payments are also reflected on the University’s
financial statements.
UCONN 2000: PRIVATE FINANCIAL SUPPORT
As of June 30, 2006 new gifts and pledges to the UConn Foundation totaled $43.65 million, or 73
percent of the $60 million goal for fiscal year 2006. This is compared to $55.84 million received
for the same period last year. Of this total, approximately $36.3 million was earmarked for current
operations and $7.3 million for endowment.
Cash receipts exceeded the Foundation’s $50 million goal for the year, with a total of $51.52
million received. The number of cash basis donors was reported at 34,006, or 97 percent of goal,
compared to 33,868 in fiscal 2005.
State Endowment Matching Funds
As of June 30, the dollar value of endowment gifts eligible for state matching grants was $9.5
million, a decrease of 42 percent over 2005. This represents 64 percent of the $15 million goal for
calendar year 2006.
Significant Commitments
The estate of Marianne Hartly bequeathed $2.085 million to establish the Dr. Manfred J. Sakel
Distinguished Chair in Psychiatry at the UConn Health Center.
Gary Gladstein ’66 and his wife, Judith, established a faculty chair in human rights in the College
of Liberal Arts & Sciences with a $1,000,000 endowment funded through the Marsha Lilien
Gladstein Foundation.
Morris N. Trachten ’48 and his wife, Shirley Trachten, made a $1 million gift to the expansion
project of Hillel House and its programs at UConn.
The Patrick & Catherine Weldon Donaghue Foundation contributed more than $900,000 to
support various research and clinical initiatives at the UConn Health Center.
The MassMutual Foundation for Hartford, Inc. provided $584,000 to create the MassMutual
Hartford Huskies Scholars Program for minority students from Hartford public high schools to
attend UConn.
Straumann USA committed $500,000 to the Center for Implant and Reconstructive Dentistry at
the UConn Health Center to expand its curriculum in the rapidly growing field of dental implant
therapy.
The Dr. Robert Atkins Foundation donated $450,000 for program support in the Neag School of
Education’s Department of Kinesiology. 
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The website contains all previous legislative updates to the Governor and the General Assembly, the
four year progress report, the original UCONN 2000 proposal and UCONN 2000 project updates
from the homepages of the University’s Facilities Management Department.
UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000
homepage. The address is: www.uc2000.uconn.edu/
Daniel Toscano ’87 and his wife, Tresa, made a $400,000 commitment to establish the Santos and
Patricia Mercado Memorial Scholarship and the Joseph P. and Rose M. Toscano Memorial
Scholarship in the School of Business.
The Ford Foundation of New York provided $304,400 to Dr. Marysol Asencio of UConn’s Institute
of Puerto Rican and Latino Studies to conduct an extensive study of research into Latino sexuality.
The American Cancer Society pledged $300,000 to the UConn Health Center in support of cancer
research.
The American Heart Association pledged $260,000 for cardiology research at the UConn Health
Center.
The Andrew W. Mellon Foundation pledged $250,000 to support the African National Congress
archives at the Thomas Dodd Research Center.
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